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Lakeshore Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/005-01-2004
New Facility

$58,500,000.00 JV Cockrill Design & Planning / Lindsa Freeman, D.
$0.00 Program Verification Phase

ON HOLD
11/07/07:  HOLD for funding

New Construction

344/005-01-2006
Essential Maintenance

$335,000.00 Engineering Services Group, Inc. Freeman, D.
Edwards, T.$286,000.00 Construction Document Phase 7/23/08: Budget not adequate

5/05/08: Awaiting bid date
3/14/08: CDP review complete
10/01/07: CDP submittal received and currently in 
review process for obtaining bid date
8/02/07: DDP approved, NTP to CDP authorized
4/23/07:  Program approved, NTP to combined 
SDP/DDP authorized

Renovation

344/005-01-2008
Essential Maintenance

$130,000.00 Quantum Environmental & Engineering Freeman, D.
Edwards, T.$0.00 SBC Approved - Awaiting Contra

Maintenance

3 Projects ( Total Budgeted Cost of Projects )$58,965,000.00

Memphis Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/013-01-2005-03
New Facility

$32,057,960.00 Turner Universal
Turner Universal

Freeman, D.
Sabelhaus, R.$25,111,150.00 Construction Closed Out 6/17/08: Warranty Inspection

New Construction

1 Project ( Total Budgeted Cost of Projects )$32,057,960.00
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Middle Tennessee Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/001-02-2007
Carpet Replacement

$195,000.00 Pitts & Associates Architects Freeman, D.
Edwards, B.$165,000.00 Bidding Phase 9/16/08: Bid date

9/04/08: Pre Bid Conference
4/15/08: DDP approved, NTP to CDP authorized
1/12/08: NTP to combined SDP/DDP authorized
10/11/07: Designer Agreement executed

Renovation

344/001-03-2007
Security Video System Upgrade

$180,000.00 James F. Scalf & Associates Freeman, D.
Edwards, B.$143,000.00 Bidding Phase 10/21/08: Bid Date

10/07/08: Pre Bid Conference
9/08/08: CDP approved, authorized to move to Bid 
Phase
7/09/08: DDP approved, NTP to CDP authorized.
6/23/08: DDP submitted
2/20/08: NTP to SDP/DDP authorized
1/24/08: Design Agreement executed
9/21/07: Contract to Designer for signature

Renovation

2 Projects ( Total Budgeted Cost of Projects )$375,000.00

Moccasin Bend Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/009-01-2001
Renovate 6 Patient Wings

$6,800,000.00 David R. Barlew Architects
McBrayer Construction Co.,Inc.

Freeman, D.
Shelton, T.$5,940,238.00 Root Project

With Subprojects
Substantial Completion Certificates issued for 2 of 3 
phases.  Phase 3 is still active.

Renovation

344/009-01-2001-01
Remove Hazardous Materials

$87,324.00 David R. Barlew Architects
Environmental Abatement, Inc.

Freeman, D.
Shelton, T.$77,324.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 11/28/08.

Hazardous Material

344/009-01-2006
Central Dietary Update

$2,575,000.00 Cope Associates, Inc. Freeman, D.
Edwards, T.$2,200,000.00 Bidding Phase 8/28/08: Bid Date

8/12/08: Pre Bid Conference
7/24/08: NTP to Bid Phase
5/01/08: 95% of CDP complete
11/06/07: SDP/DDP approved, NTP to CDP authorized

Renovation

344/009-01-2007
Upgrade Three Elevators

$330,000.00 Engineering Services Group, Inc. Johnston, S.
Edwards, T.$275,000.00 Schematic Design Phase 7/23/08: SDP review ongoing

4/16/08: Design NTP
3/10/08: Kick-off meeting by early April 08
2/24/08: Design Agreement executed
2/15/08: Contract received from Designer, sent to OBF
11/07/07:  Contract is working, has not yet gone to 
Designer

Renovation

344/009-02-2006
Reroof Winston Building

$355,000.00 Charles King & Associates, Inc.
Parris Roofing & Sheet Metal Company

Law, V.
Shelton, T.$308,000.00 Active Construction 1/16/08: Preconstruction meeting to be held

12/21/07: Construction Contract executed
12/10/07: Construction contract is State signature 
process
Bid date 11/01/07

Re-roof

5 Projects ( Total Budgeted Cost of Projects )$10,147,324.00
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Western Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/015-01-2006
Essential Maintenance

$260,000.00 Allen & Hoshall, Inc Freeman, D.
Loggins, B.$220,000.00 Construction Document Phase 7/23/08: CDP under review

5/05/08: DDP approved, authorized to CDP, now in 
review
9/10/07: Program approved, NTP to DDP authorized

Renovation

344/015-02-2004
New Facility

$58,500,000.00 JV Hnedak Bobo/Looney Ricks Kiss Freeman, D.
Sabelhaus, R.$0.00 Construction Document Phase 7/03/08: Early release package, construction started in 

June
5/14/08: Final CDP submitted
3/12/08: 50% CDP submitted
12/13/07: DDP approved, NTP to CDP authorized
12/13/07: SBC approved Early Design Phase
9/11/07: SDP approved, NTP to DDP authorized.

New Construction

344/015-02-2004-05
Demolition of Three Residences

$167,000.00 Quantum Environmental & Engineering
McMillen Builders

Freeman, D.
Sabelhaus, R.$138,600.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 3/14/09
3/14/08: Substantial Completion Certificate issued
1/30/08: Construction NTP
12/19/07: Bid Date

Hazardous Material

3 Projects ( Total Budgeted Cost of Projects )$58,927,000.00

$160,472,284.00Department Totals:  Projects  Valued  at14 ( Total Budgeted Cost of Projects )
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